To:
From:
Date:

CC:

Subject:

MEMORANDUM

The Redevelopment Commission for the City of West Lafayette

Don Grimstad, Resident Project Representative

June 9th, 2015

Judy Rhodes, Clerk-Treasurer

David M. Buck, P.E., Public Works Director

Cumberland Ave. - Phase 111
Change Order No. 3

Please see the following as a summary sheet and signature page for the attached supporting documentation.

Original Contract Sum:

CHANGE ORDER NO. 3

$

Net Change Authorized by Previous Change Orders: $

Adjusted Contract Amount: $

Current Change Order Amount: $

New Contract Amount:

Contractor:

o DL

Title:

Date:

Owner:

Engineer:

American §_tructu1jepoi'ri:[, Inc. /

[ S Ry & o
By ~ = 2;4@ //

4,800,642.21
27,890.43
4,828,532.64
18,717.29

4,847,249.93

Title:  Don Grimstad, Resident Project Representative

ég.—q’gmp 5,7,@ 7
G~~~

The Redevelopment Commission for the City of West Lafayette

By:
Title:

Date:

By:

Date: _ Y 0 /2048

Lawrence T. Oats, President

Title:  Stephen B. Curtis, Secretary

Date:




Contract Modification

6/9/2015 10:30 AM
City of West Lafayette Redevelopment Commission
FieldManager 4.5a

Contract: _IN201301287, Cumberland Avenue Phase lll

Cont. Mod. Revision Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
3 6/9/2015 $18,717.29 $4,800,642.21
Route

Contract Location
West Lafayette

Short Description
Change Order # 3

Description of Changes
For additional explanation of change order items please reference attached exhibits.

Iltem 3020) Sump Pump Repairers
Item 3021) Grade Differential at Phase Line
Item 3022) Gas Line Stone Removal

Iltem 3023) Storm Sewer Revisions at Intersection of Henderson & Cumberland Ave.

Increases / Decreases

Project: IN201301287, Cumberland Avenue Phase lll CNST
Category: 1,.
Item Description Item Code Prop.Ln. Item Type Unit Quantity Chg. Unit Price Dollar Value
Reinforced Concrete Pipe, Circular 30 IN 0286 0061 ORIGINAL LFT -23.000 63.77000 $-1,466.71

Reason: Remove Plan RCP, Circular 30 IN and replace with RCP Elliptical (24"x38") between Str. #170 and Str. #170A / Existing 30"

Manhole Type C _0303 0083 ORIGINAL EACH -2.000 2,700.00000 $-5,400.00

Reason: Deduct Plan Structure #170 & #170A, and Replace with Modified Structures

Subtotal for Category 1: $-6,866.71
Subtotal for Project IN201301287: $-6,866.71

New Items

Project: IN201301287, Cumberland Avenue Phase Il
Category: 1,.
Item Description item Code Prop.Ln. ItemType Unit Proposed Qty. Unit Price Dollar Value
Sump Pump Repairs _0600 3020 CHANGE LS 1.000  1,454.00000 $1,454.00

Reason: Required repairs to existing Sump connections
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Contract Modification

City of West Lafayette Redevelopment Commission

6/9/2015 10:30 AM
FieldManager 4.5a

New Items
Project: IN201301287, Cumberland Avenue Phase Il
Category: 1,.
Item Description Item Code Prop.Ln. ItemType Unit Proposed Qty. Unit Price Dollar Value
Grade Differential At Phase Line _0601 3021 CHANGE LS 1.000 4,426.00000 $4,426.00
Reason: Bringing Phase Line to Grade and MOT
Gas Line Stone Removal _0602 3022 CHANGE LS 1.000 1,579.00000 $1,579.00
Reason: Required removal of #8 stone around gas line and replace with sand
Intersection Storm Sewer Revison 0603 3023 CHANGE LS 1.000 18,125.00000 $18,125.00
Reason: Required storm sewer revsion for Henderson Ave Intersection
Subtotal for Category 1: $25,584.00
Subtotal for Project IN201301287: $25,584.00
Don Grimstad s / ntrff LP
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(Signature) (Date) (Signature) (Date)
City of West Lafayette Redevelopment Commission
(Signature) (Date)
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